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Construction 

 Sewer service crew began work on Flint Road / Upton Drive and to be 

continued next week. 

 Installation of gravity sewer main and blasting on Winslow Road to be 

completed next week. 

 Installation of gravity sewer main and blasting on Old Tyng Road to be 

resumed after sewer main installation on Winslow Road is completed. 

Environmental Monitoring 

 Steve Erickson, Norse Environmental issued environmental monitoring 

report indicating that environmental protection throughout the project is in 

stable condition and no action is to be taken. 

Progress Summaries 

 

Location Sewer Main Service Laterals Final Paving 

Farwell Rd    

Farwell Rd    

Flint Rd Complete Ongoing  

Flint Easement    

Flint Pond Rd    

Middlesex Rd On Hold   

Old Tyng Rd Ongoing   

Upton Rd Complete Ongoing  

Westford Rd    

Winslow Rd Ongoing   

 

Highlights 

 Continued installation of 
gravity sewer main and 
blasting on Winslow 
Road 

 Installation of sewer 
service laterals on Upton 
Drive / Flint Road 

 Construction to continue 
on Winslow Road and 
Flint Road next week 

 Construction to resume 
on Old Tyng Road after 
sewer main on Winslow 
Road is complete 

 

 

Pump Station Progress 

Bridgeview 0% 

Flint Pond 0% 

Middlesex Rd 0% 

 


